

Hays County Precinct 2 E-News: January 2017 Edition



I just wanted to take a moment and update the residents of Hays County on projects that have been completed, ones that are in construction, and those that are in the planning stage for Precinct 2.

Pass-Through Finance Projects

- **FM 1626 South Project**
- **Construction activities for the Week of 01/08/2017 – 01/14/2017 are listed below:**
 - CenterPoint Energy continued gas line relocations along the east ROW south of Coldwater Hollow to north of Old Black Colony.
 - CenterPoint Energy began trenching for gas line relocations along the east ROW north of FM 2770 to Mustang Creek.
 - Frontier Communications (formerly Verizon) was not onsite to continue installing span wire along the east ROW between Old Black Colony Rd to Onion Creek.
 - PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
 - Time Warner Cable was not onsite to continue underground cable relocations across FM 1626 at RM 2770.
 - Subcontractor C-3 Environmental Services began brush removal along the west ROW at Mustang Creek.

Hays County Precinct 2 E-News: January 2017 Edition

- Subcontractor BMP Specialists was not onsite to continue installing SW3P items from north of Onion Creek to FM 2770.

- **Anticipated activities for the next week are as follows:**

- CenterPoint Energy to tie in to existing gas line along the east side of the project at RM 967 and at Old Black Colony which would complete the north end relocations.
- CenterPoint Energy to continue gas line relocations along east side of the project from FM 2770 to Mustang Creek.
- Frontier to continue installing span wire on the east ROW between Old Black Colony and Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable to continue underground cable relocations across FM 1626 at RM 2770.
- Subcontractor C-3 Environmental Services to continue brush removal at Mustang Creek and begin brush and small fence removal along west ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialists to continue installing SW3P items from Onion Creek to FM 2770.

TXDOT Partnership Projects

- **Buda Truck Bypass (Robert S. Light Extension)**

- The design is ongoing.
- The development and approval of the environmental documentation process is progressing with the County, TXDOT, and FHWA.

Hays County Precinct 2 E-News: January 2017 Edition

- Preliminary schematic is nearing completion.
- Right-of-way acquisition and utility relocation is ongoing
- **FM 2001 Realignment**
- Schematic design and environmental document preparation is underway.
- There is a map showing the proposed alignment at the Buda Substation. Please call in advance if you would like to look at the map. 512-262-2091.

Precinct 2 Completed Projects

- **FM 1626 North from FM 967 to Brodie Lane**
- **Yarrington Rd. Bridge**
- **Leisurewoods Drainage Project Phase II**
- **FM 967 Widening from Cole Springs to FM 1626**
- **Old Black Colony Rd.**
- **Dacy Ln. Turn Lane into McCormick Middle School**

SH 45 SW Project

- Construction has begun on this project.

Precinct 2 County Projects

*** Projects in the Works***

- **Dacy Lane Phase II from Bebee Road to Windy Hill**
- Design and limited right-of-way acquisition has begun.

Please pass this information on to your friends and neighbors. Thank you for giving me the opportunity to serve as your Hays County Precinct 2 Commissioner. If you have any questions, please contact my office at 512-262-2091.

**Hays County Precinct 2 E-News:
January 2017 Edition**